

AMENDMENT N°1

TO THE AGREEMENT
N°071/2023/MAE

BETWEEN

THE NATIONAL AIR AND SPACE MUSEUM OF FRANCE

A public administrative institution located at : Aéroport du Bourget – CS90005 –
93352 Le Bourget Cedex, France,
Represented by its Director, Prof. Anne-Catherine Robert-Hauglustaine

AND

THE ROYAL BELGIAN INSTITUTE OF NATURAL SCIENCES, an institution of the
Belgian federal state, Rue Vautier 29, 1000 Brussels, Belgium
represented by its Director General, Michel Van Camp

AND

THE PARQUE DE LAS CIENCIAS, a scientific museum, located at Avenida de la Ciencia
s/n, 18006 Granada, Spain
Represented by its Director Luis Alcalá Martínez

AND

UNIVERSUM BREMEN, a science museum located at Wiener Straße 1-A, 28359
Bremen, Germany
Represented by its CEO, Dr. Herbert Münder



AMENDMENT N°1

ARTICLE I : PURPOSE OF THE AMENDMENT

The Parties hereby wish to increase the budget for the exhibition by €30,000 inclusive of tax, bringing the total budget for the exhibition to €1,030,000 inclusive of tax.

The additional sum of €30,000 including VAT will be borne solely and entirely by the Parque de Las Ciencias from 2024.

This additional sum is intended in particular for the additional acquisition of a feathered Deinonychus as part of the exhibition.

This element will be returned to Parque de Las Ciencias at the end of the tour of the four partners, and Parque de Las Ciencias will retain exclusive ownership of it.

Appendices 3.2 and 4 relating to the budget and payment schedule are amended and attached to this amendment.

ARTICLE II : DATE OF ENTRY INTO FORCE OF THIS AMENDMENT

This amendment comes into force on the date it is signed by all the Parties.

ARTICLE III : OTHER MEASURES

All the clauses of agreement n° 071/2023/MAE remain applicable insofar as they are not contrary to the new provisions contained in this amendment, which shall prevail in the event of contradiction.

Le Bourget, on.....26-6-2024


For the National Air and Space Museum of France
Prof. Anne-Catherine Robert-Hauglustaine
Director



For the Royal Belgian Institute of Natural Sciences
Michel Van Camp, Director General



For the Parque de las Ciencias
Dr. Luis Alcalà Martínez Director



For Universum Bremen
Dr. Herbert Munder, CEO



Appendix 3 – Budgets

2. Exhibition preliminary budget

	Sous-total
Exhibition design & monitoring mission	150,000€
Collections & transport	80,000€
Production (furniture, prod AVMM, hardware, machnical interactives)	650,000€
Movies dinosaurs	50,000€
Refurbishing & major maintenance	50,000€
Contingency	50,000€
Total	
1,030,000 €	

Appendix 4- Payment schedule

Payment calendar	Payments made by the 3 partners in the initial consortium	2024	2025	2026	2027	Total
RBINS	132 000	18 000,00	100 000,00			250 000
PdIC	132 000	30 000,00	50 000,00	50 000,00	18 000,00	280 000
UNIVERSUM			150 000,00	100 000,00		250 000
MAE	55 000	195 000				250 000
Total	319 000	213 000	300 000	150 000	18 000	1 030 000

AVENANT N°1

A LA CONVENTION
N°071/2023/MAE

ENTRE

LE MUSEE DE L'AIR ET DE L'ESPACE

Etablissement Public à caractère Administratif, sis Aéroport du Bourget – CS90005 –
93352 Le Bourget Cedex, France,
Représenté par sa Directrice Prof. Anne-Catherine Robert-Hauglustaine

ET

L'INSTITUT ROYAL DES SCIENCES NATURELLES DE BELGIQUE

institution de l'Etat fédéral belge, Rue Vautier, 29, 1000 Bruxelles, Belgique
Représenté par son directeur général Michel Van Camp

ET

LE PARQUE DE LAS CIENCIAS

musée scientifique, Avenida de la Ciencia s/n, 18006 Granada, Espagne
Représenté par son Directeur Luis Alcalá Martínez

ET

UNIVERSUM BREMEN

musée scientifique, Wiener Straße 1-A, 28359 Bremen, Allemagne
Représenté par son PDG, Dr. Herbert Munder

GA 257

AVENANT N°1

ARTICLE I : OBJET DE L'AVENANT

Les Parties souhaitent, par le présent avenant augmenter le budget de l'exposition de 30.000 € TTC et ainsi porter le budget global de l'exposition à hauteur de 1.030.000 € TTC.

La somme supplémentaire de 30.000 € TTC est prise en charge uniquement et intégralement par le Parque de Las Ciencias et ce dès 2024.

Cette somme supplémentaire est destinée notamment à l'acquisition complémentaire d'un élément de l'exposition à savoir un Deinonychus à plumes.

Cet élément sera retourné à Parque de Las Ciencias à la fin de l'itinérance chez les quatre partenaires et ce-dernier en conservera la propriété exclusive.

Les annexes 3.2 et 4 relatives au budget et à l'échéancier de paiement sont modifiées et annexées au présent avenant.

ARTICLE II : DATE D'ENTREE EN VIGUEUR DU PRESENT AVENANT

Le présent avenant entre en vigueur à compter de la date de signature par l'ensemble des Parties.

ARTICLE III : AUTRES DISPOSITIONS

Toutes les clauses de la convention n°071/2023/MAE demeurent applicables en tant qu'elles ne sont pas contraires aux nouvelles dispositions contenues dans le présent avenant, lesquelles prévalent en cas de contradiction.

Fait au Bourget, le...26-6-2024

Pour le musée de l'Air et de l'Espace
Prof. Anne-Catherine Robert-Hauglustaine
Directrice du musée de l'Air et de l'Espace



Pour le Parque de Las Ciencias
Dr. Luis Alcalá Martínez, Directeur



Pour l'Institut Royal des Sciences Naturelles
de Belgique
Michel Van Camp, Directeur général



Pour l'Universum Bremen,
Dr. Herbert Munder, Président Directeur
Général

Annexe 3 – Budgets

2. Budget prévisionnel de l'exposition

	Sous-total
Conception scénographique et suivi de réalisation	150,000€
Collections et transport	80,000€
Production (mobilier, production audiovisuelle, matériel audiovisuel, manipes)	650,000€
Films dinosaures	50,000€
Remise en état et maintenance majeure	50,000€
Aléas	50,000€
Total	
1,030,000 €	

Annexe 4- Echancier de paiement

Calendrier de paiement des partenaires au MAE ou par le MAE	Sommes déjà versées dans le cadre du précédent consortium	2024	2025	2026	2027	Total
RBINS	132 000	18 000,00	100 000,00			250 000
PDIC	132 000	30 000,00	50 000,00	50 000,00	18 000,00	280 000
UNIVERSUM			150 000,00	100 000,00		250 000
MAE	55 000	195 000				250 000
Total	319 000	213 000	300 000	150 000	18 000	1 030 000

